
Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1969X          

0001 Pay Period End Date: 01.02.2015

Estimate Summary to Contractor Page:   1 of 5

Nebraska Department of Roads Date: 01.06.2015

Contract Location:

 

Contractor:

CONSTRUCTORS, INC.

1815 Y STREET

PO BOX 80268

 

Date Awarded: 11.20.2014

12.01.2014

Date Let:

EAST JCT. N-112 - JCT. US-77

11.13.2014

Estimate Type: PROG

Phone:

(402)434-1764

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

LINCOLN  NE  68501-0268

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began:

Date Project Completion:

Counties

GAGE

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

12969  000 RD-8-6(1012) 008 77.75 82.62 BITUMINOUS

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1969X          

0001 Pay Period End Date: 01.02.2015

Estimate Summary to Contractor Page:   1 of 5

Nebraska Department of Roads Date: 01.06.2015

$1,691,173.14

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $5,895.00 $.00 $5,895.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $5,895.00 $.00 $5,895.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $5,895.00 $.00 $5,895.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$5,895.00 $.00 $5,895.00

$.00 $.00 $.00

0%

% Time Comp

% Dollar Comp

0%

$1,691,173.14

01.02.2015 01.02.2015

01.05.2015

Endorf, Dennis

Halstead, Kerri

Mueting, Curt

Project Manager District Engineer

Construction Engineer

01.05.2015Burling, Laurie

Controller

Controller  

Burling, Laurie 01.05.2015   



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:
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0001 Pay Period End Date: 01.02.2015
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Nebraska Department of Roads Date: 01.06.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

0001.08      0.50 4,600.000 2,300.00

4,600.000 2,300.00

0.000 0.00

0.000 0.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      2.00 304.000 608.00

304.000 608.00

0.000 0.00

0.000 0.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      1.00 560.000 560.00

560.000 560.00

0.000 0.00

0.000 0.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      0.50 4,256.000 2,128.00

4,256.000 2,128.00

0.000 0.00

0.000 0.00

0004

EACHSIGN DAY
0004 

0002.55      8.00 774.000 6,192.00

774.000 6,192.00

0.000 0.00

0.000 0.00

0005

STA OVERLAY BROKEN LINES
0005 

0002.60      8.00 1,548.000 12,384.00

1,548.000 12,384.00

0.000 0.00

0.000 0.00

0006

STA OVERLAY SOLID LINES
0006 

0003.10      400.00 80.000 32,000.00

80.000 32,000.00

0.000 0.00

0.000 0.00

0007

DAY FLAGGING
0007 

0003.20      500.00 40.000 20,000.00

40.000 20,000.00

0.000 0.00

0.000 0.00

0008

DAY FURNISHING AND OPERATING PILOT VEHICLE
0008 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1969X          

0001 Pay Period End Date: 01.02.2015

Estimate Summary to Contractor Page:   2 of 5

Nebraska Department of Roads Date: 01.06.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0010.04      500.00 1.000 500.00

1.000 500.00

0.000 0.00

0.000 0.00

0009

EACHFIELD OFFICE
0009 

0030.90      45,000.00 1.000 45,000.00

1.000 45,000.00

0.131 5,895.00

0.131 5,895.00

0010

LS  MOBILIZATION
0010 

1033.00      1,230.00 2.690 3,308.70

2.690 3,308.70

0.000 0.00

0.000 0.00

0011

STA ROADWAY GRADING
0011 

1102.00      8.00 524.000 4,192.00

524.000 4,192.00

0.000 0.00

0.000 0.00

0012

SY  REMOVE ASPHALT SURFACE
0012 

1701.24      73.00 50.000 3,650.00

50.000 3,650.00

0.000 0.00

0.000 0.00

0013

LF  24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0013 

2001.03      30.00 95.000 2,850.00

95.000 2,850.00

0.000 0.00

0.000 0.00

0014

TON GRAVEL SURFACE COURSE
0014 

2021.00      50.00 2.000 100.00

2.000 100.00

0.000 0.00

0.000 0.00

0015

EACHMAILBOX POST
0015 

3039.12      359.00 62.670 22,498.53

62.670 22,498.53

0.000 0.00

0.000 0.00

0016

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0016 

3039.13      331.00 21.110 6,987.41

21.110 6,987.41

0.000 0.00

0.000 0.00

0017

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0017 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1969X          

0001 Pay Period End Date: 01.02.2015
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Nebraska Department of Roads Date: 01.06.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8022.15      1.90 200.000 380.00

200.000 380.00

0.000 0.00

0.000 0.00

0018

EACHHYDRATED LIME/WARM MIX ASPHALTFOR
STATE MAINTENANCE PATCHING

0041 

8022.20      1.90 16,380.000 31,122.00

16,380.000 31,122.00

0.000 0.00

0.000 0.00

0019

EACHHYDRATED LIME/WARM MIX ASPHALT
0018 

8028.01      135.00 2.100 283.50

2.100 283.50

0.000 0.00

0.000 0.00

0020

CY  FOUNDATION COURSE REPLACEMENT
0019 

9002.10      28.00 200.000 5,600.00

200.000 5,600.00

0.000 0.00

0.000 0.00

0021

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0042 

9005.70      45.00 3,770.000 169,650.00

3,770.000 169,650.00

0.000 0.00

0.000 0.00

0022

TON ASPHALTIC CONCRETE, TYPE LC
0020 

9005.75      45.00 12,360.000 556,200.00

12,360.000 556,200.00

0.000 0.00

0.000 0.00

0023

TON ASPHALTIC CONCRETE, TYPE SPR
0021 

9009.00      4.00 2,511.000 10,044.00

2,511.000 10,044.00

0.000 0.00

0.000 0.00

0024

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS ANDINTERSECTIONS

0022 

9010.50      70.00 250.000 17,500.00

250.000 17,500.00

0.000 0.00

0.000 0.00

0025

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0023 

9020.95      700.00 6.800 4,760.00

6.800 4,760.00

0.000 0.00

0.000 0.00

0026

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCEPATCHING

0043 
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Est Number:

1969X          

0001 Pay Period End Date: 01.02.2015

Estimate Summary to Contractor Page:   3 of 5

Nebraska Department of Roads Date: 01.06.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9021.13      700.00 692.640 484,848.00

692.640 484,848.00

0.000 0.00

0.000 0.00

0027

TON PERFORMANCE GRADED BINDER (64-34)
0024 

9034.00      9.00 295.000 2,655.00

295.000 2,655.00

0.000 0.00

0.000 0.00

0028

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0025 

9053.00      1.55 18,000.000 27,900.00

18,000.000 27,900.00

0.000 0.00

0.000 0.00

0029

GAL TACK COAT
0026 

9110.01      75.00 50.000 3,750.00

50.000 3,750.00

0.000 0.00

0.000 0.00

0030

HOURRENTAL OF LOADER, FULLY OPERATED
0027 

9110.02      75.00 50.000 3,750.00

50.000 3,750.00

0.000 0.00

0.000 0.00

0031

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0028 

9110.03      75.00 50.000 3,750.00

50.000 3,750.00

0.000 0.00

0.000 0.00

0032

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0029 

9110.07      75.00 50.000 3,750.00

50.000 3,750.00

0.000 0.00

0.000 0.00

0033

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0030 

9111.00      5.00 6.000 30.00

6.000 30.00

0.000 0.00

0.000 0.00

0034

MGALWATER
0031 

9170.00      110.00 12.000 1,320.00

12.000 1,320.00

0.000 0.00

0.000 0.00

0035

STA EARTH SHOULDER CONSTRUCTION
0032 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9173.20      8.00 800.000 6,400.00

800.000 6,400.00

0.000 0.00

0.000 0.00

0036

SY  SUBGRADE PREPARATION
0033 

9179.24      505.00 258.000 130,290.00

258.000 130,290.00

0.000 0.00

0.000 0.00

0037

STA COLD MILLING, CLASS 4
0034 

9179.35      8.50 2,216.000 18,836.00

2,216.000 18,836.00

0.000 0.00

0.000 0.00

0038

SY  COLD MILLING, CLASS 5
0035 

9300.37      1.00 340.000 340.00

340.000 340.00

0.000 0.00

0.000 0.00

0039

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0044 

9300.38      1.00 27,846.000 27,846.00

27,846.000 27,846.00

0.000 0.00

0.000 0.00

0040

EACHRAP INCENTIVE PAYMENT
0036 

9300.52      5,400.00 1.000 5,400.00

1.000 5,400.00

0.000 0.00

0.000 0.00

0041

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0037 

L001.02      1,810.00 1.000 1,810.00

1.000 1,810.00

0.000 0.00

0.000 0.00

0042

ACRESEEDING, TYPE B
0038 

L032.80      1,850.00 2.000 3,700.00

2.000 3,700.00

0.000 0.00

0.000 0.00

0043

TON HYDROMULCH
0039 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L860.50      4,000.00 1.000 4,000.00

1.000 4,000.00

0.000 0.00

0.000 0.00

0044

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0040 

Contracted 1,691,173.14

Current 1,691,173.14

In place 5,895.00

This Estimate 5,895.00

GROUP 9 BITUMINOUS

Totals for contract Contracted 1,691,173.14

Current 1,691,173.14

In place 5,895.00

This Estimate 5,895.00




